
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 08/26/2014

to 10/24/2014

Rpt-ID: RCPESPRJ

Contract ID: B14665-13-000-0

Estimate Summary By Project

Estimate Number: 0006

10/30/2014

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON I-20/SR 402 

 

Contractor:

PEEK PAVEMENT MARKING, LLC Date Let:

P. O. BOX 7337 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31908-7337 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

09/20/2013

10/04/2013

10/23/2013

10/25/2013

11/19/2013

07/29/2014

00/00/0000

249 Days

06/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 111.65

278 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,187,887.40

$3,187,887.40

$99,007.16

97.25%

Counties:

DeKalb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004778      $3,187,887.40 $3,187,887.40 $99,007.16 96.89% $240,831.71

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 08/26/2014

to 10/24/2014

Rpt-ID: RCPESPRJ

Contract ID: B14665-13-000-0

Estimate Summary By Project

Estimate Number: 0006

10/30/2014

Project Number: M004778      VARIOUS LOCATIONS - PAVEMENT MARKINGS

 

M004778                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,480,175.40 $2,287,510.03 $192,665.37

Non-Participating $620,043.84 $571,877.50 $48,166.34

Total Earnings $3,100,219.24 $2,859,387.53 $240,831.71

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,100,219.24 $2,859,387.53 $240,831.71

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($11,339.00)

Total: $3,088,880.24 $2,848,048.53

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $240,831.71

$0.00($11,339.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 08/26/2014

to 10/24/2014

Rpt-ID: RCPESPRJ

Contract ID: B14665-13-000-0

Estimate Summary By Project

Estimate Number: 0006

10/30/2014

Project Number M004778      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .671

 380905.000 .329

M004778

 

1.000 $125,317.75 $380,905.00

0020 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  16.000 45.000

 150.000 .000

 

 

45.000 $.00 $6,750.00

0035 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  7.000 24.000

 350.000 .000

 

 

24.000 $.00 $8,400.00

0045 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  185.000 770.000

 20.000 .000

 

 

770.000 $.00 $15,400.00

0050 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  1.800 2.660

 3500.000 .000

 

 

2.660 $.00 $9,310.00

0055 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  1.600 1.710

 3500.000 .000

 

 

1.710 $.00 $5,985.00

0065 654-1003     RAISED PVMT MARKERS TP 3 EA  6,270.000 6,270.000

 5.000 9,269.000

 

 

15,539.000 $46,345.00 $77,695.00

0075 656-2050     REMOVE EXIST SOLID TRAF STRIPE, 5 IN, THERMOPLASTICLM  53.700 24.699

 1056.000 36.470

 

 

61.169 $38,512.32 $64,594.46

0080 656-5525     REMOVE EXIST SKIP TRAF STRIPE, 8 IN, PREFORMED PLASTICGLM 63.000 28.680

 888.000 25.200

 

 

53.880 $22,377.60 $47,845.44



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 08/26/2014

to 10/24/2014

Rpt-ID: RCPESPRJ

Contract ID: B14665-13-000-0

Estimate Summary By Project

Estimate Number: 0006

10/30/2014

Project Number M004778      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0105 657-9211     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 5 INCH WIDLM  26.700 26.719

E, YELLOW 15682.000 .000

 

 

26.719 $.00 $419,007.36

0115 657-9535     WET REFLECTIVE PREFORMED PLASTIC PVMT MKG,  ARROW TP 2, WHITEA  29.000 51.000

E, TP PB-WR 1500.000 .000

 

 

51.000 $.00 $76,500.00

0125 656-5550     REMOVE EXIST SOLID TRAF STRIPE, 10 IN, PREFORMED PLASTICLM  39.300 .985

 2112.000 3.920

 

 

4.905 $8,279.04 $10,359.36

0130 657-9150     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 8 INCH WIDLF  129,360.000 164,032.000

E, WHITE 4.150 .000

 

 

164,032.000 $.00 $680,732.80

0155 657-9515     WET REFLECTIVE PREFORMED PAVEMENT MARKINGS, WORDS OR SYMBOLSEA  26.000 63.000

 1500.000 .000

 

 

63.000 $.00 $94,500.00

Category Amount: $240,831.71 $1,897,984.42

Project Total Amount: $240,831.71 $3,100,219.24


